

## Calendar of Events

Activities and events leading up to the 2018 Round Table Meeting and after events  
(September – December 2018)

Proposed Date & Time	Description	Key officials in charge	Venue	Status
<b>September 2018</b>				
27 <sup>th</sup> Sept. (Sept. - Nov.)	1. Roll out of the 2018 monitoring round of the global partnership for effective development cooperation and data collection.	DIC/MPI	MPI (Level 6)	The draft spreadsheet submitted to the Global Team
27 <sup>th</sup> Sept.	2. Illicit Drug SWG Executive Level Meeting.	MoPS Japan, Australia UNODC	World Bank's Office	Done
28 <sup>th</sup> Sept.	3. Meeting of SWG Chairs and Co-Chairs and other relevant stakeholders.	MPI, UNDP	MPI (Level 6)	Done
<b>October 2018</b>				
1 <sup>st</sup> Oct. (Morning)	4. High-Level Consultation on the MTR of the 8 <sup>th</sup> NSEDP 2016-2020.	MPI, LMs, DPs, CSOs, Private Sector	MPI (Level 6)	Done
2 <sup>nd</sup> Oct. (Morning)	5. ARD-SWG Executive Level Meeting.	MAF France, AFD, FAO	MAF (Sa Mo Sorn)	Done
8 <sup>th</sup> Oct.	6. Trade and Private SWG Technical Level Meeting.	MoIC EU, Australia	Don Chan Palace Hotel	Done
12 <sup>th</sup> Oct.	7. ISWG Executive Level Meeting.	MPWT Japan, ADB, WB	MPWT	Done
18 <sup>th</sup> Oct.	8. NRE-SWG Executive Level Meeting.	MoNRE Germany, WB	MoNRE	Done
18 <sup>th</sup> Oct.	9. Technical meetings with SWG secretariats on the 2018 RTM preparation especially its field visits.	DIC/MPI, relevant SWG secretariats	DIC/MPI	Done
23 <sup>rd</sup> Oct.	10. GSWG Technical Level Meeting.	MOHA, MOJ UNDP, Switzerland	ICTC	Done
23 <sup>rd</sup> – 26 <sup>th</sup> Oct.	11. Sensitisation missions/visits to non-resident donors in Hanoi and Bangkok.	MPI, MoFA	Hanoi, Bangkok	Done
<b>November 2018</b>				
2 <sup>th</sup> Nov.	12. UXO SWG Executive Level Meeting.	MoLSW UNDP, USA	Don Chan Palace	Done
6 <sup>th</sup> Nov.	13. Education SWG Technical Meeting.	MOES Australia, EU	Level 4 meeting room, ICT Center, MoES	Done
7 <sup>th</sup> Nov.	14. Macroeconomic WG Executive Meeting.	MPI ADB, WB	MPI (Level 6)	Done

Proposed Date & Time	Description	Key officials in charge	Venue	Status
7 <sup>th</sup> Nov.	15. Governance SWG Executive Meeting.	MOHA, MOJ UNDP, Switzerland	National Convention Center	Done
9 <sup>th</sup> Nov.	16. “Meet the Press” event on preparation of the 2018 RTM.	DIC/MPI, UNDP	MPI	Done
14 <sup>th</sup> Nov.	17. Circulation of 2018 RTM Invitation.	DIC/MPI	MPI	Done
14 <sup>th</sup> Nov.	18. Education SWG Executive Meeting.	MOES Australia, EU	Lao Plaza Hotel	Done
14 <sup>th</sup> - 17 <sup>th</sup> Nov.	19. Diplomatic Corps and Heads of International Organisations play a visit to Champasak and Attapeu provinces.	MoFA Embassy of Russian Federation to Lao PDR	Champasak and Attapeu provinces	Done
20 <sup>th</sup> Nov.	20. MPI presents the 8 <sup>th</sup> NSEDP MTR to the National Assembly.	MPI	NA	Done
21 <sup>st</sup> Nov.	21. 2018 RTM pre-consultation on Post Disaster Need Assessment results and way forward.	MoLSW, MPI, MoFA	National Convention Center	Done
27 <sup>th</sup> Nov.	22. Circulation of the 2018 RTM Background Document (BGD)/8 <sup>th</sup> NSEDP MTR and other relevant materials to all RTM invitees.	DIC/MPI	MPI	Done
<b>December 2018</b>				
04 <sup>th</sup> – 05 <sup>th</sup> Dec	23. 2018 Round Table Meeting, including side events: <ul style="list-style-type: none"> <li>• Development Exhibition</li> <li>• Field Visits to development projects (Lao-China railway construction site, and Organic Farm)</li> <li>• Joint Press Conference (right after the meeting)</li> </ul>	MPI, SWGs and UNDP	National Convention Center	Done
7 <sup>th</sup> Dec. (14:00 p.m.)	24. Debriefing with the Prime Minister of Lao PDR on the outcomes of the 2018 RTM	MPI, LMs concerned	Prime Minister’s Office	Done