# GPE System Transformation Grant Program Development Grant

Presented by: DoP

What is the PDG?

- Grant to develop the STG Program Document.
    - Consultations
    - Data gathering
    - Technical assistance
    - Writing and reviews
    - Program preparation
- Up to US$200,000
- Six months
- Implemented by the grant agent

Key activities

National and provincial consultations

Writing, reviewing and approving the STG application package.

Writing the Program Operations Manual, M&E Plan etc.

Negotiating and agreeing the Finance Agreement.

Baseline data collection for STG Results Framework.

Key dates

30 Sep.

Design Working Group formed.

6 Jan.

draft STG package submitted to ESSWG for feedback

March

Mid-March: final STG packaged approved by MoES & submitted to ESSWG for endorsement

program outlines submitted to ESSWG for feedback

4 Nov.

draft STG package submitted to GPE for QAR

3 Feb.

Consultation with ESSWG

Monthly email updates

Bilateral meetings with key development partners and projects

Invitation to join Design Working Group

Program outline review

Draft STG package review

ESSWG endorsement

Design Working Group

Small, expert group from MoES facilitated by the grant agent

Major foundational learning projects are invited to send a specialist to ensure alignment and share learning

Thank You