

## Calendar of Events

Key activities and events leading up to the 2019 Round Table  
Implementation Meeting and after events

Proposed Date & Time	Description	Key officials in charge	Venue	Status
<b>August 2019</b>				
23 <sup>rd</sup> August	1. Illicit Drug Control SWG Executive Level Meeting	MPS, Japan, Australia, UNODC	Crowne Plaza Hotel	Done
<b>September 2019</b>				
30 <sup>th</sup> September	2. UXO/Mine Action SWG Executive Level Meeting	MLSW, UNDP, USA	ICTC	Done
<b>October 2019</b>				
4 <sup>th</sup> October	3. ARD SWG Executive Level Meeting	MAF, France, FAO	MAF	Done
29 <sup>th</sup> October (08:00-12:00)	4. 15 <sup>th</sup> Trade and Private SWG Executive Level Meeting	MoIC, EU, Australia	Landmark Riverside Hotel	Done
30 <sup>th</sup> October (08:30-12:00)	5. 11 <sup>th</sup> Health SWG Executive Level Meeting	MOH, Japan, WHO	Don Chan Palace Hotel	Done
<b>November 2019</b>				
1 <sup>st</sup> November (08:00-12:30)	6. 12 <sup>th</sup> Infrastructure SWG Executive Level Meeting	MPWT, Japan, World Bank, ADB	MPWT Meeting Room No. 1	Done
5 <sup>th</sup> November (09:00)	7. 2019 RTIM Pre-Consultation on Disaster Recovery Framework	MLSW, UNDP (on behalf of the UN system), concerned LMs and DPs	Nongtha Guesthouse of MLSW	Done
6 <sup>th</sup> November (13:30)	8. 2019 RTIM Pre-Consultation on VDCAP implementation	MPI, UNDP	MPI (Level 6)	Done
7 <sup>th</sup> November (08:00)	9. Natural Resource and Environment SWG Executive Level Meeting	MONRE, Germany, World Bank	MONRE	Done
7 <sup>th</sup> November (13:30)	10. Meeting of panellists and moderators	DIC/MPI, UNDP (on behalf of the	DIC/MPI	Done

Proposed Date & Time	Description	Key officials in charge	Venue	Status
		UN system)		
12 <sup>th</sup> November	11. 12 <sup>th</sup> Lao Business Forum	MoIC, LNCCI	NCC	Done
13 <sup>th</sup> November (14:00)	12. “Meet the Press” event	MPI, UN	MPI (1 <sup>st</sup> Floor Reception Hall)	Done
13 <sup>th</sup> November (08:00)	13. Governance SWG Executive Level Meeting	MOHA, MOJ, UNDP, SDC	ICTC	Done
19 <sup>th</sup> November (09:00-12:00)	14. Macroeconomic WG Executive Level Meeting as a Pre-Consultation for 2019 RTIM	MPI, ADB, WB	MPI	Done
3 <sup>rd</sup> week of November	15. Circulation of the 2019 RTIM Background Document (BGD) to all registered RTIM participants	DIC/MPI	MPI	TBD
21 <sup>st</sup> November	16. Education SWG Executive Level Meeting	MOES, Australia, EU	Crowne Plaza Hotel	Confirmed
25 <sup>th</sup> -26 <sup>th</sup> November	17. 2019 Round Table Implementation Meeting, including side events: 18. Development Exhibition 19. Field Visits to the selected development projects 20. Joint Press Conference (right after the meeting)	MPI, UN	The Provincial Governor’s Office, Luangprabang Province	Confirmed
(TBC)	21. Debriefing meeting with the Prime Minister of Lao PDR on the outcomes of the 2019 RTIM	MPI, UN, LMs concerned, DPs	Prime Minister’s Office	TBC
<b>December 2018</b>				
	22. Finalisation and circulation of the 2019 RTIM report to all participants and other relevant stakeholders	DIC/MPI	MPI	To be done

<b>Proposed Date &amp; Time</b>	<b>Description</b>	<b>Key officials in charge</b>	<b>Venue</b>	<b>Status</b>
	23. Issuing of the Prime Minister's Instruction on implementation of the 2019 RTIM policy recommendations	DIC/MPI	Prime Minister's Office	To be done